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Unit Managers Meeting: 200-BP-1 Operable Unit

450 Hills Street, Rm 47

January 25, 1990
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^n Brodericc, 2 0-BP Unit Manager, DOE RL '

A l ^ %r j ,jD tppv .: i a e:
Doug . S ervoo 200-BP-1 Unit Manager, EPA '

Appvl.: Date Fi^-- )qRo
Larry o dstein, 200 -BP-1 Unit Manager, WA Department of E o ogy

To: Donna Lacombe, PRC cc. Ronald D. Izatt (A6-95)
Ward Staubitz, USGS Director, DOE-RL, ERD
Jerry Chiaramonte, SWEC/IT (A4-35) Ronald E. Gerton ( A6-80)
Jack Waite, WHC (H4-52) Director, DOE-RL, WMD
Tom Wintczak, WHC (H4-17) Roger D. Freeberg (A6-95)
Mel Adams, WHC (H4-55) Chief, Rstr. Br., DOE-RL/ERD
Wayne Johnson, WHC (H4-55) Steven H. Wisness (A6-95)
Rich Carlson, WHC (H4-55) Tri-Party Agreement Proj. Mgr
Brian Sprouse, WHC (H4-51) Richard D. Wojtasek (H4-17)
Bill Price, WHC (50-03) Prgm. Mgr. WHC
Doug Dunster, Golder Assoc.
Mike Thompson, DOE (A6-95)
Jim Goodenough, DOE (A6-95)
Diane Clark, DOE (A5-55)
ADMINISTRATIVE RECORD (200-BP-1) [Care of Susan Wray, WHC (H4-51C)]

Meeting Minutes are attached. Minutes are comprised of the following:
Attachment #1 - Meeting Summary/Summary of Commitments and Agreements;
Attachment #2 - Agenda for the Meeting;
Attachment #3 - Attendance List;
Attachment #4 - Current Schedule
Attachment #5 - Commitments/Agreements Status List.
Attachment #6 - Work Summary/List of Documents Available
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Attachment #1

Meeting Summary and Summary of Commitments and Agreements
200-BP-1 Operable Unit Managers Meeting

450 Hills Street, Room 47
January 25, 1990

Meeting Summary/Summary of Commitments and Aareements

1. The open action items from the December 14, 1989 unit managers meeting
were discussed. Updated status of the action items is given in
Attachment #5.

2. WHC's report on existing groundwater monitoring wells was discussed.
EPA is currently working on comments to this report.

Action # 2BP1.27: EPA (Doug Sherwood) is to submit written comments on the
report of existing groundwater monitoring wells by
February 6, 1990. Comments will be reviewed by DOE/WHC
and discussed at the February UM Meeting.

3. Work Plan - The revised work plan incorporating regulatory agency
comments (per Doug Sherwood letter dated December 8, 1989) was issued
for agency approval on January 16, 1990.

4. Work Progress - A summary of work progress to date is given in Attachment
#6. The summary also includes a listing of documents where data are
available.

5. Schedule - The current schedule which corresponds to that presented in
the revised work plan is shown in Attachment #4. The start of RI work
has been delayed 5 months because of budgetary constraints. EPA
expressed concern that the current schedule might not allow sufficient
time for review of RI data before the RI report is due.



Attachment #2

200-BP-1 Unit Managers Meeting Agenda
January 25, 1990
1:00 - 2:00 pm

450 Hil•ls Street, Room 47

Introduction

Status:

Action Items

Work Plan

Remedial Investigation

Schedule

Issues: Work Plan/Schedules

Other Topics:

Review of Preliminary Groundwater Monitoring Report

Agreements and Commitments



Attachment 3

Attendance List
200-BP-1 Operable Unit
Unit Managers Meeting

January 25, 1990

NAME ORGANIZATION 200-BP-1 PHONE
RESPONSIBILITY

Doug Sherwood EPA Unit Mgr 509-376-9529

John Broderick DOE-RL Unit Mgr 509-376-4197

Dave Einan EPA 509-376-3883

Chuck Cline WDOE Geohydrologist 206-438-7556

Rich Carlson WHC RI Coordinator 509-376-9027

Jim Patterson WHC Envir. Programs 509-376-0568

Wayne Johnson WHC Envir. Engineering 509-376-1721

Jerry Chiaramonte IT GSSC for DOE-RL 509-376-7829

Dave Myers IT GSSC for DOR-RL 509-376-0969

Mike Thompson DOE-RL Hydrogeologist 509-376-6421

Roger Pressentin DOE-RL 509-376-5983

° Steve Wisness DOE-RL Project Manager 509-376-6798

Donna Lacombe PRC EPA Consultant 206-624-2692

Don Kane Battelle EMO 509-375-2333

Bob Stewart DOE-RL 509-376-6192

Robert Perusse WHC QA 509-376-0568

Tom Wintczak WHC Environ. Programs 509-376-0902



Attachment #4
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PHASE I REMEDIAL INVEST1GA110N

TASK 1 MANAGEMENT AND STATUS REPORTS

TASK 2 SOURCE SAMPUNG AND ANALYSIS

TASK 3 SURFACE AND NEAR SURFACE SOIL
SAMPUNG AND ANALYSIS

TASK 4 VADOSE ZONE SOIL SAMPUNG AND ANAL.

TASK 5 SEISMIC REFRACTION SURVEY

TASK 6 INSTAUATION OF MONITORING WELLS

TASK 7 GROUNDWATER SAMPUNG AND ANALYSIS

TASK 8 SITE TOPOGRAPHIC MAP

TASK 9 BIOTA SURVEY

TASK 10 COLUMN LEACH TEST

TASK 11 HYDRAUUC PUMP TESTS

TASK 12 SORPTION TEST

TASK 13 BASEUNE RISK ASSESSMENT

TASK 14 EYALUATION AND REPORT

PHASE I FEASIBIUTY STUDY

PHASE II FEASIBIUTY STUDY

PHASE II REMEDIAL INVESTIGA11ON

PHASE III FEASIBIUTY STUDY



Attachment #5

Commitments/Agreements Status List

200-BP-1 Operable Unit

January 25, 1990

Item No. Action Status

2BP1.1 DOE/WHC is proceeding with preliminary Closed.
evaluation of all existing monitoring Documentation of
wells. A meeting will be held on or about evaluation provided.
November 17 to discuss this evaluation
with EPA/Ecology.

2BP1.4 Progress in bringing the 222-S capability Closed. Progress
on-line will be monitored by DOE/WHC in will be monitored
future UM meetings to anticipate potential on an on-going
problems and discuss contingencies. basis. INEL is
Evaluating use of INEL CLP lab for available as a
contingencies. contingency.

2BP1.25 EPA is to provide further details on minimum Closed. Meeting
performance requirements. Action: Doug meld on 12/18/89
Sherwood

2BP1.26 WHC is to provide DOE a rewrite of work Closed. Revised
plan Section 3.1.3, per EPA comment #4, work plan issued
prior to the January UMM. 1/16/90



Attachment #6

200-BP-1 Pre-RI Work Summary

1. Ground Penetrating Radar Survey:
1. Scanning Notes, Survey Data, and Survey Field Notes (RD)
2. Topographic Map, H-2-78769 sheet 1 of 1(WHC-MR-0053, 1989)

II. Surface Scintillation Survey
1. Radiation Survey Reports, Survey Data, and Survey Field Notes

(RD)

2. Topographic Map, H-2-78769 sheet 1 of 1, and Radiation Survey
Reports (WHC-MR-0053, 1989)

III. Topographic Survey
1. Scanning Notes, Survey Data, and Survey Field Notes (RD)
2. Topographic Map, H-2-78769 sheet 1 of 1 (WHC-MR-0053, 1989)

IV. Biotic Survey
1. Field Notebook (RD)
2. Letter Report (WHC-MR-0053, 1989)

.V. Seismi c Refraction Survey
1. Field Notebook, Presentation (RD)

VI. Preliminary Examination of Existing Groundwater Wells
1. Field Notebook (RD)
2. Preliminary Evaluation Report (WHC-MR-0092, 1989)

VII. Lower Detection Limits for 106Ruthenium in Groundwater
1. PNL Laboratory Notebooks, Field Notebooks (RD)
2. Letter Reports (WHC-MR-0053)

= VIII. Improved Method for Total, Free, and Complexed Cyanide
1. PNL Laboratory Notebooks, Field Notebooks (RD)
2. Letter Reports (WHC-MR-0053)

RD = Raw Data Format
Note: There are no field samples to report or track for 200-BP-1

References: Preliminary 200-BP-1 Data Provided to DOE-RL in 1989:

1. "The 200-BP-1 Operable Unit Data Summary for Fiscal Year 1989", WHC-MR-
0053, November 1989.

2. "Preliminary Evaluation of Existing Monitoring Wells for the 200-BP-1
Remedidal Investigation", WHC-MR-0092, December 1989.
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